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ESTIMATE RUN 07/29/2004

ESTIMATE SUMMARY 16:48:01
CONTID: C14700 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14700-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 125.0 DAYS TIME ALLOW: 10/2/20( FIXED COMPLETION DAT
State Bridge North - Hwy 131 PERCENT TIME: 65.45 ORIG TIME ALLOW: 10/2/20( FIXED COMPLETION DAT
PROJECT NO: STA 131A-031
State Bridge North - Hwy 131
NAME OF ROAD: 131B
PROJECT COUNTIES: EAGLE ROUTT
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 07/28/2004 DATE TIME STARTED 03/26/2004
BOX 61 DATE LET 02/26/2004 DATE WORK BEGAN 05/17/2004
TRINITY RANCH ROAD DATE AWARDED 03/12/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,351,429.82 PARTICIPATING $ 1,953,395.39 $ 1,396,287.84
AWARD PROJECT AMT: $  2,153,005.84 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.07% TOTAL EARNINGS 1,953,395.39 1,396,287.84
FUNDS AVAILABLE: $ 398,034.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,953,395.39 1,396,287.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,068.66 -19,337.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,930,326.73 1,376,950.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,930,326.73 1,376,950.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,376,950.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14700 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14700-BID ESTIMATE RUN 07/29/2004
PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,274.000 558.000
SY 716.000 2,713.64
3.79000 1,274.000 4,828.46
0010 202-00425  *REMOVAL OF BRIDGE RAILING 187.000 187.000
LF 0.000 0.00
12.00000 187.000 2,244.00
0015 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 13,231.000 13,231.000
LF 0.000 0.00
1.50000 13,231.000 19,846.50
0020 202-01140  *REMOVAL OF GUARDRAIL TYPE 4 40.000 40.000
LF 0.000 0.00
10.00000 40.000 400.00
0025 202-01300  *REMOVAL OF END ANCHORAGE 21.000 21.000
EACH 0.000 0.00
100.00000 21.000 2,100.00
0030 203-01500  BLADING 50.000 0.000
HOUR 16.000 1,280.00
80.00000 16.000 1,280.00
0035 203-02330  LABORER 50.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0040 304-07000  *AGGREGATE BASE COURSE (CLASS 7) 7,600.040 0.000
TON 0.000 0.00
11.75000 0.000 0.00
0045 403-34701  HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 37,153.780 6,351.210
TON 30,802.570  827,973.08
26.88000 37,153.780 998,693.61
0050 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,558.100 0.000
TON 1,558.100  389,805.46
250.18000 1,558.100 389,805.46
0055 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 756.930 399.310
TON 357.620 60,140.96

168.17000 756.930 127,292.92
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PCN: 14700-BID ESTIMATE RUN 07/29/2004
PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,048.000 3,590.000
GAL 12,458.000 9,966.40
0.80000 16,048.000 12,838.40
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,075.000 12,575.000
LF 0.000 0.00
12.24000 12,575.000 153,918.00
0070 606-01320 *END ANCHORAGE TYPE 3B 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
0075 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0080 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0085 606-01395 *TRANSITION TYPE 3L 2.000 2.000
EACH 0.000 0.00
275.00000 2.000 550.00
0090 606-02003 *END ANCHORAGE (NONFLARED) 12.000 12.000
EACH 0.000 0.00
1,450.00000 12.000 17,400.00
0095 606-02005 *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00
1,200.00000 5.000 6,000.00
0100 606-11010 *BRIDGE RAIL TYPE 10R 187.000 187.000
LF 0.000 0.00
76.00000 187.000 14,212.00
0105 609-71000 *CURB (SPECIAL) 115.000 115.000
LF 0.000 0.00
36.00000 115.000 4,140.00
0110 612-00001 DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
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PCN: 14700-BID ESTIMATE RUN 07/29/2004
PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00002 DELINEATOR (TYPE II) 8.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0120 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0125 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 46,195.00
92,390.00000 1.000 92,390.00
0130 627-00001 *PAVEMENT MARKING PAINT 2,435.000 534.000
GAL 1,901.000 38,020.00
20.00000 2,435.000 48,700.00
0135 627-00005 *EPOXY PAVEMENT MARKING 1,005.000 0.000
GAL 0.000 0.00
45.00000 0.000 0.00
0140 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 138.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.00000 0.000 0.00
0145 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 304.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.00000 0.000 0.00
0150 630-00000 *FLAGGING 2,820.000 613.500
HOUR 691.000 12,783.50
18.50000 1,304.500 24,133.25
0155 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 20.000
DAY 10.000 750.00
75.00000 30.000 2,250.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 89.000 25.000
DAY 18.000 5,130.00
285.00000 43.000 12,255.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 1.600 56.00

35.00000 3.600 126.00
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PCN: 14700-BID ESTIMATE RUN 07/29/2004
PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 13.500
EACH 16.200 567.00
35.00000 29.700 1,039.50
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500
EACH 6.800 238.00
35.00000 15.300 535.50
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 16.000
SF 41.600 332.80
8.00000 57.600 460.80
0185 630-80360 *DRUM CHANNELIZING DEVICE 20.000 2.000
EACH 1.600 56.00
35.00000 3.600 126.00
0190 630-80380 *TRAFFIC CONE 300.000 50.000
EACH 40.000 280.00
7.00000 90.000 630.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 116,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14700-BID ESTIMATE RUN 07/29/2004
PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70042 F/A RAILROAD FLAGGING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,343,429.82 $1,396,287.84 % 1,945,395.40

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0225 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0230 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 8,000.00 $ 0.00$ 8,000.00

PROJECT TOTAL CURRENT AMT $ 2,351,429.82 $1,396,287.84 $ 1,953,395.40



